
RUI062-Il.D40 

RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 
JOINT USE BOARD 

PHASE IA- SLUDGE HANDLING AND 
ULTRA VIOLET DISINFECTION 

FACILITIES- 2008 

CHANGE ORDER NO. 05 

December 15, 2009 

2701 Miles Rd . • I>E 
Albuquerque, N~·i !1.7111 

505-242~5700 

MOLZEN~CORBIN )'.x2'12-0

673 

·--~ 
-~----~- - · -& kssoci'aLes ·--~-



L 

CHANGE ORDER 
(Instructions on reverse side) No. 05 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP - Joint Use Board Phase lA Sludge Handling and 

Ultraviolet Disinfection Facilities - 2008 

DATE OF ISSUANCE: December 15,2009 EFFECTIVE DATE: Date Approved byNMED 

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB) 

OWNER'S CONTRACT NO.: ......::=..0~8-..:=.:00~1'--------------------

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates 

You are directed to make the following changes in the Contract Documents. 

Description: Change Order includes Contractor's Change Proposal No. 31 and Adjustments to Contract 
Bid Items, as listed in Exhibit 1. Summary of Change Order No. 5 is included in Exhibit 1. 

Reason for Change Order: See Exhibit 2 for Adjustment to Bid Items. See Exhibit 3 for Change Proposal 
No. 31. 

Attachments (list documents supporting change): Reference Exhibits 1, 2, and 3. 

CHANGE IN CONTRACT PRICE: 

Original Contract Price: 

$ 6 794 274.00 

Net changes from previous Change Orders No . ..Q..!_ to No . ..Q1 

$ 11 3 771.55 

Contract Price prior to this Change Order: 

$ 6 908 045.55 

Net llierease (decrease) of this Change Order: 

-$ 26 776.75 

Contract Price with all approved Change Orders: 

$ 6 881 268.80 

RECOMMENDED: 
MOLZEN-CORBIN & ASSOCJATES 

By:~~ 
Engineer (Authorized Signature) 

Date: ~/.-=-d-__.,/tc...::.c-=j_..Llc.....=._()+) _ _ 
/ 

ILC 

EJCDC No. 191 0-8-B (1990 Edition) 
~ . . . ~ . ~ 

CHANGE IN CONTRACT TIMES: 

Original Contract Times: 
Substantial Completion: _ _ tiJu!!!n~c....!.1~3,_,2~0~0:L9 ____ _ 
Ready for Final Payment:_~Ju~l.:t..v~3~, 2~0,.,0~9 _____ _ 

(days or dates) 

Net change from previous Change Orders No. _QL_ to No . ..Q1 

72 
{days) 

Contract Times Prior to this Change Order: 
Substantial Completion: August 24, 2009 
Ready for Final Payment:~tember 13 2009 

(days or dates) 

Net increase (de£fease) of this Change Order: 

-0-
{days) 

Contract Times with all approved Change Orders: 
Substantial Completion: August 24, 2009 
Ready fo r Final Payment: September 13, 2009 

(days or dates) 

ACCEPTED: 

TATSCH CONSTRUCTlON, INC~ 

By: ~// 
Contractor (Authorized Signature) 

Date:_..:..:J.$--=--_1:>-=--~-=!.._• _z_~O'~? __ 

CO-l 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 5 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 

PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO. 5 

Item/Description 

CHANGES TO SCOPE OF WORK 
Adjustment to Bid Items Included in Original Contract: 

Bid Item 9.01 Select Engineer Fill (decrease) 

Bid Item 13.00 Electrical Service Allowance (decrease) 

Bid Item 14.00 Laboratory Testing Alowance (increase) 

CP No. 31- Force Account for Owner Furnished Equipment 

Total Changes for Change Order No.5 

HISTORY OF CHANGE TO CONTRACT PRICE (without NMGRT) 

Original Contract Price 

Change Order No. 1 Amount 

Change Order No.1 Contract Price 

Change Order No. 2 Amount 

Change Order No. 2 Contract Price 

Change Order No. 3 Amount 

Change Order No. 3 Contract Price 

Change Order No.4 Amount 

Change Order No. 4 Contract Price 

CHANGE ORDER NO.5 CONTRACT PRICE 
Change Order No. 4 Contract Price 

Change Order No.5 Amount (decrease) 

Change Order No. 5 Contract Price 

ORIGINAL CONTRACT TIME 

Original Substantial Completion 

Original Ready for Final Payment 

CHANGE ORDER NO.4 CONTRACT TIME 
Revised Substantial Completion 

Revised Ready for Final Payment 

CHANGE ORDER NO. 5 CONTRACT TIME 

Change Order No.5 Time Increase (calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 

$ 
$ 

$ 
$ 

$ 
$ 

$ 
$ 
$ 

Amount (w/o Tax) 

(15,508.44) 

(29,049.39) 

14,653.94 

3,127.14 

(26,776.75) 

6,794,274.00 

(22,505.16) 

6,771,768.84 

72,853.88 

6,844,622.72 

14,695.41 

6,859,318.13 

48,727.42 

6,908,045.55 

6,908,045.55 

(26,776.75) 

6,881,268.80 

June 13, 2009 

July 3, 2009 

August 24, 2009 

September 13, 2009 

0 

August 24, 2009 

September 13, 2009 

Additional 

Contract 
Time, days 

n/a 

n/a 

n/a 
none 

Refer to 

Exhibit 

2 

2 

2 

3 



EXHIBIT 2 

ADJUSTMENT TO BID ITEMS 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 
PHASE 1A- SLUDGE HANDLING AND 

ULTRAVIOLET DISINFECTION FACILITIES 2008 
ADJUSTMENTS TO BID ITEMS IN ORIGINAL CONTRACT 

Adjustment to Bid Items Included in Original Contract 
Bid Item 9.01 Select Engineer Fill $ 28,095.00 
Amount Used $ 12,586.56 
Balance $ 15,508.44 

Bid Item 13.00 Electrical Service Allowance $ 60,000.00 
Amount Used $ 30,950.61 
Balance $ 29,049.39 

Bid Item 14.00 Laboratory Testing Alowance $ 30,000.00 
Amount Used $ 44,653.94 
Balance $ (14,653.94) 

NOTE: Balance shown above are included in Exhibit 1. 



EXHIBIT 3 

CHANGE PROPOSAL NO. 31 

Force Account for 
Owner Furnished Equipment 



EXHIBIT 3 

CHANGE PROPOSAL NO. 31 

Force Account for 
Owner Furnished Equipment 

SCOPE OF WORK: 

• Install aluminum covers at BFP conveyor wall opening. 
• Install handrail in front of electrical box at BFP and handrail at BFP 

Westside at 2-ft. opening. 
• Install splash guard skirt at BFP conveyor wall opening. 
• Install solenoid valve at BFP. 

THE FOLLOWING DOCUMENTS ARE INCLUDED: 

1. Summary of Force Account work costs and documentation from Tatsch 
Construction. See e-mail dated November 24, 2009. 

2. Authorization to Proceed to Tatsch Construction, dated May 18, 2009. 
3. NMED Pre-Approval, dated May 15, 2009. 
4. Village of Ruidoso, Pre-Approval, dated May 18, 2009. 
5. City of Ruidoso Downs, Pre-Approval, dated May 15, 2009. 
6. City of Ruidoso Downs, Approval of CP#31 Force Account Proposal, 

dated November 24, 2009. 



To: 

~·· Cc: ! Subject: 

Attachments: 

November 24, 2009 

'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'EdensJr, Walter, NMENV'; 
'LisaSanchez@ruidoso-nm.gov'; 'Richard A. Rogers' 
Del Archuleta; Ron Mosher; 'Miguel Chandler' 
Ruidoso Phase 1A- CP#31 Force Account for Owner Furnished Equipment- Completed 
Work 
CP#31- Force Account_ltem C. pdf; CP#31- Force Account_ltem B. pdf; CP#31 -Force 
Account_ltem A. pdf; CP#31 -Force Account OFE.pdf; CP#31 -Force Account_ltem D.pdf; 
CP#31 - Force Account_ labor Breakdown.pdf 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 
Richard Rogers, Tatsch Construction 

RE: Force Account Task Order for Installation of Owner Provided Equipment 
Work Provided by Tatsch Construction Summarized in CP#31 

This force account task order was approved by the Owner and NMED on May 18, 2009. The 

purpose of the force account task order was to allow Tatsch Construction to provide necessary 

adjustments to complete the installation of the Owner Furnished equipment. The attached CP#31 

summarizes the work provided by Tatsch Construction to complete the equipment installation. 

The additional work provided is listed below: 

'Item A. Install aluminum covers at the BFP conveyor wall opening a. Labor: $1.082.23 b. 

Materials: $379.60 

Item B. Install handrail in front of electrical box at BFP and add handrail at BFP Westside 

2ft opening. 
a. Labor: $853.73 
b. Materials: $0 

Item C. Install splash guard skirt at BFP conveyor wall opening a. Labor: $51.86 b. 
Materials: $100.45 

Item D. Install solenoid valve at BFP 
a. Labor: $155.98 
b. Materials: $71.46 

Total Labor: $2,143.80 
Total Materials: $551.51 

The attachments include time sheet records, verification of man-hours provided for each item 

above by the Project Observer, and invoices for materials. 

Change Proposal #31 includes the allowable markups for a total cost of $3,127.14. This 

amount will be added to the Contract Price by the change order provisions of the Contract 

Documents. 

1Please call me should you have any questions regarding this communication. 

Sincerely, 

1 



Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

2 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

"··--·-·---·····--·- -. -····- --····-·····--·------· 

20-N ovem ber-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 31 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

wwvv .tatschconstruction .com 

Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos request during Project Monthly Meeting with Agreement from the Owner. 

Description: Force Account for Time and Material Costs due to Tatsch Construction having to make modifications 

to the Owner Furnished Equipment. Willie Lucero and John Wood were to agree on work done and 

sign off on all work hours required to accomplish said modifications. 

Excludes: 

General Work: Tatsch Construction Inc. 

Enviroquip 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

Total Labor 2,143.80 

Total Materials 551.51 

3.127 M $6.00 18.76 

0.000 M $25.00 0.00 

31.271 c $0.0873 2.73 

3.127 M $0.7850 2.45 
Subtotal 2,719.25 

Pee 407.89 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

-----
3,127.14 

0.00 

$3,127.14 

This proposal is offered for written acceptance by the Owner no later than 2 December 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Ruidoso Phase lA- Force Account Summary- Change Proposal 

Force Account: Item A. 

Work: Install Aluminum Covers at BFP Conveyor Wall Opening 

Total Labor= $1,082.23 
Total Materials= $379.60 

See attached time sheets 
See attached material invoice/receipts 
End Item A. 

Force Account: Item B. 

Work: Install Handrail in front of Electt·ic Box at BFP and Add 
Handrail at BFP Westside 2' -0" opening 

Total Labor= $853.73 
Total Materials= $0 parts by Enviroquip 

See attached time sheets 
End Item B. 

Force Account: Item C. 

Work: Install Splash Guard Skirt at BFP Conveyor Wall Opening 

Total Labor= $51.86 
Total Materials= $32.50+$67 .95 

See attached time sheets 
See attached material invoice/receipts 
End Item C. 

Force Account: Item D. 

Work: Install Solenoid Valve at BFP 

Total Labor= $155.98 
Total Materials= $71.46 

See attached lime sheets 
See attached material invoice/receipts 
End Item D. 

Items A through D Summary: ./ 
Total Labor =$2,143.80 

End. 

Total Materials= $551.51 



Tatsch Construction, Inc. 

/ 
0801 Ruidoso WWTP Phase 1 A 

Billing 
Item 

Code Acctg 
Code Category Date 

-~ 
Extra: 3 Force Account 

552000 5-52000 Labor 09-05-09 

1136200 11-36200 Labor 08-15-09 

1455000 14-55000 Labor 09-12-09 

1512200 15-12200 Labor 09-26-09 

Billing Detail Repvrt 

Description Vendor 

PR Summary (;r Tf:__ft"-7 A) 

PR summary (;r "II!: ~-·VJ 1 ') v 

PR Summary(;- -· r /1-'-> j_ I c c) 

Tie!/1 '7 
PRSummat v) 

Project Manager: Willie Lucero 

Invoice 

Category Totals 
Billing Item Totals 

Category Totals 
Billing Item Totals 

Category Totals 
Billing Item Totals 

Category Totals 
Billing Item Totals 

Extra Totals 

Ruidoso WWTP Phase 1A Totals 

'"~)-

11-23-2009 Page 1 
System Date: 11-23-2009 

System Time: 4:25 pm 

Amount 

853.73 
853.73./ 
853.73 

1.082.23 
1.082.23 _./ 
1,082.23. 

51.86 
---~5§.11!.,!.8!§.6 / 

51.86,___./ 

155.98 
155.98 / 
155.98 

---.....,-,.,.--::-:- .../ 
2,143.80 

2,143.80 / 



Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Billing 
Item 

Code 
Code Category 

Extra: 3 Force Account 
1136200 11-36200 Labor 

Billing Detail Report 

Acctg 
Date Description 

08-15-09 PR Summary 

Vendor 

(o/Cc A eel. _]__ 'i c /---'-? A. 

Project Manager: Willie Lucero 

Invoice 

Category Totals 
Billing Item Totals 

Extra Totals 

Ruidoso WWTP Phase 1A Totals 

11-19-2009 Page 1 
System Date: 11-19-2009 

System Time: 3:20pm 

Amount 

1.082.23 
1.082.23 
1,082.23 

1,082.23 

1,082.23 



JC Entries l.t Job 
Tatsch Construction, Inc. 

Force acct. Item ,B' 11\ 
Labor details ' 

0801 Ruidoso WWTP Phase 1A Last Update: 11-27-2009 

Tran Transaction 
Cat Date ~ Description 

~ 

Extra: 3 Force Account 
5-52000 Handrai 

1 09-05-2 Christensen; Micheal T. 
1 09-05-2009 Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Christensen; Micheal T. 
1 09-05-2009 PR cost Padilla; Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla; Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 
1 09-05-2009 PR cost Padilla;Johnny F. 

Transaction types included: 

11-23-2009 Page 1 
System Date: 11-23-2009 

System Time: 4:26 pm 

All 

Units Amount Scr Batch 
Acctg 

Date 

63.07 PR 1678 09-05-2009 
5.16 PR 1678 09-05-2009 

38.25 PR 1678 09-05-2009 
2.55 PR 1678 09-05-2009 

26.55 PR 1678 09-05-2009 
6.97 PR 1678 09-05-2009 

22.04 PR 1678 09-05-2009 
17.00 355.47 PR 1678 09-05-2009 

.51 PR 1678 09-05-2009 
13.99 PR 1678 09-05-2009 

15.00 225.60 PR 1678 09-05-2009 
45.00 PR 1678 09-05-2009 

4.65 PR 1678 09-05-2009 
3.27 PR 1678 09-05-2009 

23.25 PR 1678 09-05-2009 
.45 PR 1678 09-05-2009 
.10 PR 1678 09-05-2009 

16.85 PR 1678 09-05-2009 

~C3. I"'> 



l.~•li4• ,_ ~-~·1·~ Jj• 

C55~65T Crane 
C82~82T CraM 
023t:li'&H Cranb 

R.F. ~anted For',dl!J 
RS- Ron/ad Skidslaer 

Flold 

Ph11t~e Number 

/. 

_::Dv,.J,.ij CJNI'<'- 14 t 
U'Jf'J vevo!l NWvi..J( 

3 -C, f 0.'? ,-

/- r?OO(JD 

Total& 

H:.EX270 HlraMtl 
De:03 Doznr 
R.':'!~I'II!Gr Comp11efor 

J0!3 0801 

B2G50i426 ~MkhOI't-95 
8269•426 B'"khoo-{IS 
FI..HeHyatGr Forklift 
FLG•Grl'ldall Forklift 

Hours 

IillO 0 3 

Work EOdlng: __ ?,;_-...;./...;.S;;;, ___ ;;.(),_;;.'j ____ _ 

l.SO•LBO Loader 
l26 .. 926E Lo~tler 
L2.AB=Skld&t"r LooadM 
FL•JLGD2 

V~ Volvo SkfthJter.Jr LoEHf~;~r 
VI! .. Volvo Exca.vntor 
V/B!: Volvo w/ Bro-akor 
FLC•Cat06 

Nat"M: Tdl.v"'v f: fit,../; f/14-

c~$''''·~~'·" ~ 
Houu 

Clf.U OtWt. R.IIO OfT RlfO TD!al Amount 0!11111 D&pt, ROO OfT RJ.te TOIII Amount 

'" I . . ./fO iN.ft!: '1 "l.o7J 

SUN MON TUE WED THU FRI SAT TOTAL SUN MON TUE WED THU FRI SAT TOTAL 

""""' ,_,,,.,.,, • ·1-· ,,.5,, '~'""" --••m "1 ,,_l£lZ .,,)_ ,.3,.,.,..,iQ., • 3-D 

............ -.. rd::-· -· .. ·-··· .... ___ ........................ :........ J 

['15:"' ,_,,,, --··-· .. - .. -1 .. ..:2 ..... ,_,,,,. f-........ :::; """"""' _,,,,,_ """"'"" -·-·-··· ..... ,,,_ """"""'"" """""-"' 

.................................. -- ···-·-- ·-;;~ v ........ ........... .. 
__ ,,,. ~'"'""" '"""'""'"' """'"'"'"" '"'""'""'"" .,,_,_ """""""'" 

........ """"''"" _,,,,__ ......... _ """""""' .... ,, __ 1-"""""' -~-----· ......... __ ,,._,. ... _,, ............... ·--~·- "'"'"'"''"" 

............ T ...................................................................................... .. 
"~"'""''"" "~""''""''" """'""'"~" '"'""'"""'" '""~"""""' ""''~"""" ""'"""uo"'" 

-~-"'""'""'""""'"" ""'"""'"- ""'"-""" """'"'"""' "'""""""' ""'""""" 
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>'' 

.. _;,,,_;?:J.':;.":r;.?~ 
?~'···'/ . MARCO STEEL & ALUMINUM, INC. , .,.,;~ . sa 11524 CR 128 WEST 

/'" . MIDLAND, TX 79711 
~· Phone: (800) 592-8620 

Fax: (432) 563-7953 

;;® 

PCS 

1 

1 

1 

SOlD TO: 2037 

TATSCH CONSTRUCTION, INC. 
208 HIGHWAY 180 WEST 
SILVER CITY, NM 88061 

Description 

5052-29-01900 
.190 5052-H32 ALUM SHEET 

Pieces Location Heat No. 

1 C1-2 0207146TO 

CUTTING CHARGE 

MISC - FREIGHT CHARGE 

= -~ REMITTO: 

I of2 

MARCO STEEL & ALUMINUM, INC. 
P.O. BOX 60475 
MIDLAND, TX 79711 

INVOICE 

Cut 

48x96 

fi!e:///t:/public/go!dmine/mailbox/kirnll. .ce97241.html 

97241 

442829 

VERBAL 

UPS 

07/29/2009 

Invoice 

Sales Order 
Purchase Order 

Freight f Type 

Ship Via 

Invoice Date 
Terms 1.00 °/o 10 Days NET 30 

SHIP TO: 

WASTE WATER TREATMENT PLANT 
26675 US HWY 70 
RUIDOSO DOWNS, NM 88346 

QTYShip Unit Price Total 

86.00 POUNDS $3.60 $309.60 

$20.00 $20.00 

$50.00 $50.00 

- -·- ------· -

JU L 2 9 2009 d 
: :..._~, 

. ~ i:' -' ..... ~ t "; : 

712912009 12:57 PM 
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Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Billing 
Item 

Extra: 3 
552000 

Code 
Code Category 

Force Account 
5-52000 Labor 

Billing Detail Report 

Acctg 
Date Description 

09-05-09 PR Summary 

Vendor 

ro;( Cc A cct: -~~/ -~ ?' / _ 
_J.-- C/· I /'-~ l.'_.....) ,. 

Project Manager: Willie Lucero 

Invoice 

Category Totals 
Billing Item Totals 

Extra Totals 

Ruidoso WWTP Phase 1A Totals 

11-19-2009 Page 1 
System Date: 11-19-2009 

System Time: 3:20 pm 

Amount 

853.7_3 
853.73 
853.73 

853.73 

853.73 



Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Tran Transaction 
Cat Date IY.I!g 

Extra: 3 Force Account 
11-36200 Gravitll ~hickener 

1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 
1 08-15-2009 PR cost 

JC Entries b1 Job 

f) 
Force acct. Item 1~ 
Labor details 

ast Update: 11-27-2009 Transaction types included: 

11-23-2009 Page 1 
System Date: 11-23-2009 

System Time: 4:27 pm 

All 

Description Units Amount Scr Batch 
Acctg 

Date 

Eaglestar; Clifton 20.00 297.00 PR. 1664 08-15-2009 
Eaglestar; Clifton 74.20 PR 1664 08-15-2009 
Eaglestar; Clifton 8.20 PR 1664 08-15-2009 
Eaglestar; Clifton labor plus fringes .60 PR 1664 08-15-2009 
Eaglestar; Clifton 

repeats for each 
45.00 PR 1664 08-15-2009 

Eaglestar; Clifton 3.00 PR 1664 08-15-2009 
Eaglestar; Clifton person/date 14.23 PR 1664 08-15-2009 
Eaglestar; Clifton 18.42 PR 1664 08-15-2009 
Eaglestar; Clifton 4.31 PR 1664 08-15-2009 
Eaglestar; Clifton 16.04 PR 1664 08-15-2009 I ·1.\e \ .Do McDaniel, Jr.; Cary D. 20.00 
McDaniel, Jr.; Cary D. 74.20 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. 8.20 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. .60 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. 45:00 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. 3.00 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. 20.03 PR 1664 08-15-2009 
McDan·lel, Jr.; Cary D. 25.93 PR 1664 08-15-2009 
McDaniel, Jr.; Cary D. 6.07 PR 1664 08-15-2009 Cu\"Z.! 

wsz:z? 
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C£5lll55T Cra{le 
CS2;S2T CFOI\0 
C2l!:P&H Cr&nf.! 

R~· Renl$d FtJTk!ifl 
F:S- Rtri/ed Skid$1oor 

Flold 

H•ex•rn Htt•ohl 
D;03Dozer 
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U.6~S28E Loadar 
t...zu .. Skfd&-Mr t.o.ade-r 
FL•JLG02 

V • VI)Jvo Sldd&t~r Load~r 
VE;; Volvo Sxc!i!:Wtor 
VIB• Volvo wl Bl'>l•kor 
FLC<Cotn6 

Hsma:.--"-D""-'4=;=Mcui e.....!..../ _,_C..!J~ l.a;IP:...ILJI!4,.,R,._ __ 
Emt> # Cr1 Clo .. lflcstlon /n.W 

HOUri 
!\HI OfT Rm rot&! Arttollnt C.l.le.e o-~~H. RiQ otT Rm T.Dttl to.mou!H 
If/' ~f! t;?JI".'ID )o c6. 'If\ t,:; l/! IR(J( iJJ o 

'10 . (n.l/0 loot. &D 

Phi'"' N•mO.r SUN MON TUE WED THU FRI SAT TOTAl. SUN MON TUE WED THU FRI SAT TOTAL 
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CSS;;:SST GrAnt 
CS2K82T Cra:ne 
C2S1:P&H C~t\Q 

~ .. Ranted FOrl{//lt 
REi-- ~nted $kidsle6r 

Fit tO 

Phaaa Number 

!:; . ~:2 nn;; '" 

/-70000 

2 -;;I.) 000 

J §':-!Ooo f 

I I~ 3 r.,;;.oo 

3-57 0{)() 

1{)-~j()()f') 

7- Cf ;J. DOD 

??-7/0JO 

Toto is 

H~~~EX270 Hlttchr 
0=03. Ow.er 
R:=Roll$-t' Compactor 

,_. 'Tnh """' 
IEmPt. 11-d.-. ·( 

"''" ..... 
Dl 

JOB QJJo1 

B2So-4~6 B•okl\o,.~S 
S26t-::.(2:B ae:ekttoe--99 
Fi.l-I•Hylitor ForJ<IIft 
rt.G•~rAdttll Forklift 

({:lei;]}.:.. 
/"'[ 

.:ours orr •• '"'' ,_ ... 
'IC 11'>/;lf lob, {n( 

Worl< Ending: _--t.'J_-_.:::S:..-_-O~'f;.._ __ _ 

L$(p:LgJJ LM.def 
l-1S""8'2GE Loaci(Ir 
L2~$kld•teor Loa<Mr 
FL=JLG02 

INam>: h'IC:X 

lomp~ ~I# 

""' Dtot. 

dD a--

V'" Volvo $kld•t$Ar L.r;-ado,r 
VE =-Volvo excavator 
V/8::J. Votvo wl Bm&ker 
Fl.C•C!l1* 

Ro....!"" =we z 
-kh, .... . 

.. ~OUni ruT 

"""' ,, '""'""' ~ :/Y. 1/IYI 
dO • .:1 ~/',9 13Sih 

'• '{) 0~ 'di . /{\ 

'([! 

! auN I "~" Tl I WED I t.ION TilE I WED THU FRI SAT I TOTAL 
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Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Billing 
Item 

Extra: 3 
1455000 

Code 
Code Category 

Force Account 
14-55000 Labor 

~ 

;~a/((>::-

Acctg 
Date 

09-12-09 

Ace r-/ 

! ' 

Billing Detail Report 

Description Vendor 

PR Summal)' 

J,-;···>--, (_ _ _../:;;:..-.:--? c. 

Project Manager: WiJJie Lucero 

Invoice 

Category Totals 
Billing Item Totals 

Extra Totals 

Ruidoso WWTP Phase 1A Totals 

11-19-2009 Page1 
System Date: 11-19-2009 

System Time: 3:21 pm 

Amount 

51.86 
51.86 
51.86 

51.86 

51.86 



Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Tran 
Date 

Transaction 
Cat ~ 

Extra: 3 Force Account 
14-55000 Wall Cov2 

1 09-12-2009 PR cost 
1 09-12-2009 PR cost 
1 09-12-2009 PRcost 
1 09-12-2009 PR cost 
1 09-12-2009 PR cost 
1 09-12-2009 PR cost 
1 09-12-2009 PR cost 
1 09-12-2009 PRcost 
1 09-12-2009 PR cost 
1 09-12-2009 PRcost 
1 09-12-2009 PR cost 
1 09-12-2009 PRcost 
1 09-12-2009 PR cost 
1 09-12-2009 PRcost 
1 09-12-2009 PR cost 
1 09-12-2009 PR cost 
1 09-12-2009 PR cost 

JC Entries by Job 

Force acct. Item C 
Labor details 

Last Update: 11-27-2009 

Description 

Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 

Transaction types included: 

11-23-2009 Page 1 
System Date: 11-23-2009 

System Time: 4:28 pm 

All 

Units Amount Scr Batch 
Acctg 

Date 

.03 PR 1678 09-12-2009 

.72 PR 1678 09-12-2009 

.31 PR 1678 09-12-2009 

.93 PR 1678 09-12-2009 
1.00 15.04 PR 1678 09-12-2009 

3.00 PR 1678 09-12-2009 
.22 PR 1678 09-12-2009 

1.55 PR 1678 09-12-2009 
2.25 PR 1678 09-12-2009 

.03 PR 1678 09-12-2009 
1.00 20.91 PR 1678 09-12-2009 

1.00 PR 1678 09-12-2009 
1.30 PR 1678 09-12-2009 
.15 PR 1678 09-12-2009 

3.71 PR 1678 09-12-2009 
.41 PR 1678 09-12-2009 
.30 PR 1678 09-12-2009 -s L o,~c, 



I~ 

C5fi:=SST Crane 
CS2"82T Crane 
C2l•P&H Crat1e 

Rf'·Re/lledFof!:!lrl 
RS. Remed S~f~r 

Fleld 

7- '1 rl. ()OD 

IG-/7ooo 

H•EX270 Htt.oh/ 
0;03 Dozer 
RooRolfe( COrt!pactor 

JOB 0801 

S2S6--42S liackhoa·95 
B2:69E426 6ackhoB·99 
FLH-Ilyst.r Forklift 
FLa;Grooa/1 Forklift 

Name: //It A' -1" f'.,}; I.;',; fe!ll.1f'A/ 
emp # o?'S cr ... lflo•flon C1V(0d&e 

Hours 

Work Ending: _ ___..:'1_-,.;./...;2;;_-0_~7----
L9!l=L90 l.o~~:der 
L28~2fJE L~der 
L24S•Skldst••r Lo><~•r 
FL•JLG02 

V w Volvo Sl\ftflilteer Loader 
VE w Volvo Er;:cnv«Wr 
VIB• VF)Ivo wt ateaker 
FLC•C•!ilS 

Hcmr& C!Ut OepL RNJ orr Rtl~ Total AIJJ\Xltlt C!1n b!pt. Rta orr Rm: Totti Amaunt I I I 'J~ "'" "11 ld!)? . So 01o -:7: ~o FA¥1 'lSI. a. 

_-,.~a 

. SUN MON TU5 WED THU FRI ~AT TOTAL SUN MON TUE WED TiiU FRI SAT TOTAL 

~-·····r-···-- ..... L ... ·-··· -···- -----· I 
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Cii~65T Crane 
C8:2:.:a:zr Cnme 
C23-~P&H Crt!ne 

RF·Rt:~nl6d~ 
RS· Rsnfsd Skkistesr 

Phau Numlwr 

/ 7- 'f }DOO 

IC-;19oo 

" )·/OoOO 

1-'Lc?ooo 
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H-EX270 Hitachi 
Oa:O! Oazar 
R-=-Ro/ler Compootor 

Cliu Dlpt. 

J-o d 

B21l5o426 Baekhoo-9> 
828~28 eaokhM:-99 
FLH•Hy•t•r Forklift 
FLG>Gr.d•ll Forkl.lft 

Hours 
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VE ~ Volvo E:r.:cavator 
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Gust. No. NMRIRI550 

Gust. P.O. 
Job No. 

Sold To 
TATSCH CONSTRUCTION, INC. 
208 HIGHWAY 180W 
Silver City, NM 88061-5125 
575-538-3704; 575-538-2552(F•x) 

® Fastenal Company 
P.O. Box 1286 
Winona, MN 55987-1286 

T11e store serving you is 
2350 Eudora Slreet 

ALAMOGORDO, NM 883 I 0 
Phone#: (575)-434-2422 

Fax#: (575)-434-1376 Ship To 

Date 

6129/09 

Packing 

Reference 
No. 

NMRIR32019 

DUE DATE: 07/29/2009 

TATSCH CONSTRUCTION, INC. 
26675 East Highway 70 
Ruidoso Downs, NM 88346 
575-538-3704; 575-538-2552(Fax) 

This Order and Document are subject to the ''Terms of Purchase" posted on www.fastenal.com. 

Line Quantity Quantity Quanft% Description Control Part No. Price! Amount No. Orderea Shippea Backo er No. Hundred 

HM 
-L ----------4----·-----~---------o-stS-HGS-7/8-9-X-3----------okPJJJJ)L ___ 7_l/1_/5 ___________________ .7.J-9ci000--------<8o76-E-

.2 -----4~------44-------o-s7S"HCS-7/8'9'X-3---------I-20047-181-------"/04-I~------------------7-l--9c!000------------31E.40-E--­

J---4----.~-------4-----0-GBMMie-6-6'rR'I'RifJ6E----Jamset----s+903-------3,29-9,0000.!......-----8+:96-&-

4 ~12 12 0 3/4"-10S/SFHN 220000020 1170717 162.0000 19.44E 

---/12 12 OS/SFW3/4xl-3/4od 180015195 1171027 78.1200 9.37E 

6 D 18-3 314-lffl(6' ISlllll-6-544 47409 ----5;4B63-I"-5---------cS4:il6i:-.._ 
1--··J---·----o-EPe6N-NGZ.Z:t-E-I12."·0B--·dx07·0·1·09-~.......5J9.M.... _$.73-.JOOO------T.7'3·E---

Received By 

Comments 
Contact: MainOI-Iice 

/7,t/'-l 
+ '-(, ?:f 

\J o I {; .b 

(' !2 'i"--

1$ ) 2, ')D 

- -5X~j~ ;,:} )--~ 

If you re~package or re-sefl this product, you are required to maintain 
integrity of Country of Origin to the consumer of this product. 

Reasonable collection and attomeys fees will be 
assessed to all accounts oiaced for collectiQn 
'No materials accepted for retutn wtthouf our permiSSIOn. 

X indicates part is a hazardous matefial 

*indicates part was sold at a promotional or special discount price 

FORM -INI3 

Tax Exemption Subtotal 
No Excmplim; Shipping & Handling 

NM State Tax 
County Tax 
City Tax 
TOTAL USD 

An invoice will be mailed in approximately five days. 

All discrepancies must be reported Witl7in 10 days. 

Thank You! 

566.52 

72.66 
0.00 

0.00 

0.00 

639.18 
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• U.RV Parts Superstore M Fast Delivery, Friendly Service, Fantastic Prices + 6 
i1~c-~ ur.:-

Shopping Cart Contents (nothing is final until you submit your order) 
item# item description unit price u/m qty cost 

SPLASH GUARD SKIRT- 96 X 16IN -92- 1495 PROTECT YOUR TOWED VEHICLE $ 49•96 ea. 1 $49.96 

Order Subtotal: $49.96 • Contact us at 1-800-755-4775. 
• The Shipping Address Cannot be a PO Box. We 

must have a physical address to ship your 
UPS Gndi items. Shipments to ALASKA & HAWAII may 

commercial' incur additional charges. CARRIERS OTHER 
[88061J $17.99 THAN UPS MAY BE USED. 
Shipping:~ J> htppmg summary 
- ~ ~ Bo :30.00 lbs. Shipping: $17.99 
/ • Shippi weight: 30.00 

~· ,/ • Orders hipped from our location will be I , Grand Total:l$67.95 confirm, d by email. 

\\:Please use your browser's 'Back/lfutton to continue shopping on the 
'same page. 

~'------- Payment Method 
·Credit Card lf8eiecicredit cam 1 ype ~ .. 1 
:Card Number i 
Expiration Date !.----'- (mmjyy) 

, 3 digits in signature strip on back of card 
:Card CVV2 Code 11 to the right of the (partial) card number. 

(for Amex, it is 4 non-raised digits on the front) 

Cardholder Information 
( credit card billing name & ·address, please ) 

:First name : 
last name /r-------------



Tatsch Construction, Inc_ 

0801 Ruidoso WWTP Phase 1A 

Billing 
Item 

Code 
Code Category 

Extra: 3 Force Account 
1512200 15-12200 Labor 

Billing Detail Report 

Acctg 
Date Description 

09-26-09 PR Summary 

Vendor 

ro;{{'6 Ace!, 
~/ i'~ """"'7 ------ ' ..._____ /"~ ' v, 

Project Manager: Willie Lucero 

Invoice 

Category Totals 
Billing Item Totals 

Extra Totals 

Ruidoso W'NTP Phase 1A Totals 

11-19-2009 Page 1 
System Date: 11-19-2009 

System Time: 3:21 pm 

Amount 

155,98 
155,98 
155,98 

155,98 

155,98 



Tatsch Construction, Inc. 

0801 Ruidoso WWTP Phase 1A 

Tran Transaction 
Cat Date IYlli!. 

Extra: 3 Force Account 
15-12200 Solenoid ~es 

1 09-26-2009 R cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 
1 09-26-2009 PR cost 

JC Entries by Job 

Force acct. Item D 
Labor details 

Last Update: 11-27-2009 

Description 

Christensen; Micheal T 
Christensen; Micheal T 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T. 
Christensen; Micheal T 
Christensen; Micheal T. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla; Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla;Johnny F. 
Padilla; Johnny F. 
Padilla; Johnny F. 

11-23-2009 Page 1 
System Date: 11-23-2009 

System Time: 4:28 pm 

Transaction types included: All 

Units Amount Scr Batch 

3.00 62.73 PR 1680 
11.13 PR 1680 

1.23 PR 1680 
.09 PR 1680 

6.75 PR 1680 
.45 PR 1680 

3.26 PR 1680 
3.89 PR 1680 

.90 PR 1680 
3.00 45.12 PR 1680 

.93 PR 1680 

.09 PR 1680 
9.00 PR 1680 
4.65 PR 1680 
2.35 PR 1680 
2.78 PR 1680 

.63 PR 1680 -
\ c;.c."\ B 

Acctg 
Date 

09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 
09-26-2009 



C5Ji>o55T Cmn• 
C82•B2-T Crllil~ 
C23=P&H Crane 

RF· Rented FO!kllfl 
RS· Rent<Jd Skldst8$t 

Flold 

Ph1nNumber 

/ )I-Jb~OO 
5flM!;; (.J,Ilrh 

/" I I- 3 f.. ::101? 

/" "?-710!0 

"'II -JI5J.O 

v 1!-377170 
§'tt:i/tJ~ w ~ /1 

V" 3 ~ 0(.01? 0 

I/ I- 7t:Jooo 

7- '1 )ooo 

H•EX27Q Hitachi 
O:.:DJ Doler 
Ro:::tl.otll'lr Compat::.tor 

JO~ 0001 

B2S/i!l!426 BMI<hae·96 
1!2119~<~426 Bp;ckhaa·99 
FLH-Hy&tar Forklift 
FLG•Grod•ll Forklift 

Hours 

141002 

Work Ending: _..;.f_·..::c);.,.::.(_-::;.0..;9 ___ _ 

Ll'lo~LM t.oadttr 
L2B~92SE LoaQer 
L.241:1•Skldoteer Loador 
FL=JI.GDZ 

V .. Volvo Skldstaer LoP.d~r 
VE..: Volvo Excavator 
V/91!1 Volvo w/ sret~kor 
FLC•CaW6 

Name; //JJ).-;, fPJY'if.fi!Ai.S~;,..) 

Emp~ J[ 

Hourt> 

Ril OfT ~-tl! TOl!l Amount CltU Ollpt. RllD OfT Rtle Totti AmoUnl 

'lil 'f>_t>l, lcDt,i.J>r> I JfD ))A<tf 'X7v .. WJ 

L 

SUN MON TUE WED THU FRI SAT TOTAL SUN "'ON TUE WED THU FRI SAT TOTAL 

···--.. ...... fa ... _ ......... - ...... -···~ ............ +---.... & ..... -.... ...l.JO.. ""'"-· ...................... "'""'-.. +--....... ~ 

f-""""'" ·-'t:. ... _3....... ............. ........ . ............. f-........ 7 ............ ~(:f:.- .3.. ...... CZ::. .............. .. ... -· - .. - .... - '1 
-.......... __ .. ___ .a ... _ .. _p.. ............... - ....... - ... . J ,._ ..... ""'""""'" .. a-___ .. , """"""• .............. .................. -~ 

t"'"""""-~"- .... a: .... _ ..... _ ........ _ ""'··--f-"'"'"" d. _ ........................ _d;, .. -....... . ... ,. ... _ """-"""" ....... ,_ ;)_ 

..... , •• _ ...... _ ....... .1..... """·--· .............. ""'""''"" "'"""""'" I _...... '""'""'"" ...... L .. _........... .......... .. .............. ""'~-~ I 
.......... '"""""""' ... .a! .. _ ......... _ ...... _ ........................ ,.,_ ;;< _ _,,., - ............. 2 ............ -- ""'""'""'" .. ,_____ ...... _, J, 
··--· .............................. .. LQ ..... :r£ .. "'""·-· .... - I }-7 ................. , __ """"'""" ""'""""' .::-..k ... ·-----·- ................ ~ 

"""'""""" .. ,_ .. __ -............ ""'""'""' .. -L .... .............. ----· I ._ ... _ '""""""""' ............. · ..a .... ...... L ... __ .. _,_, '""""""""' 3 

.... ~ -·-·· 

I~< !;~~~;'; 1 ~';,~'!; 13.-!f ............... - ........... ·--- ...... ..> .............. .. '"" j , ............ '""'""'""' _ ... _ ............... 1....2 .................. ·-.......... .. 

ft-''f'H. 

1~_,c s l"i-J:JJM 
~~~-=~-=~~~~-~~-~~= 

"'"""''"" ',.,,, ..... 
..---

............. :/f ""'"" !". 1H ! 'r,nr T""""" ........... .. . .......... ··-·::tP=r-r~J'M~RF:I ........... . 
............ '"""""'" ... ~ ....... : ... '""'""""" ................ """""""" 

'''''"''""'"' '"'"'"'"''"" ~··•--'"' '''"""""M'" '""""'""-' "'"'"""""'' '"'""""'"'~ 

............................. r ..................................................................... .. 
TotHla /0 /0 /0 /0 / ltjO /0 /0 /0 /0 
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(JI)LON~ g,RQ, PACKING LIST 
O((o) Page1of1 

"' f'i z -'· 
3650 E. LASALLE ST. 
0 HOENIX,AZ 85040 

)2) 437-4795 
,o02) 437-8991 
www.newhorizonsales.com 

Sold To: 
HD SUPPLY WATERWORKS- NM 
P.O. BOX 8328 
WACO, TX 76714-8328 

Confirm To: JOHN LACK 

Ship To: 118 

Shipping Number: 0831043 

Ship Date: 9/17/2009 

Order Number: 0716069 

Order Date: 9/17/2009 

Customer Number: 0804100 

TATSCH CONSTRUCTION INC. 
PHASE 1A-SLUDGE HANDLING 
26675 US HWY 70 
RUIDOSO DOWNS, NM 88346 
Number of Packages: 1 

Customer P. 0. 

4401128 

Ship VIA 

UPS-BLUE LABEL 

F.O. B. 

PPC 
Weight 

Item Number 

829-030 

837-337 

836-015 

806-015 

Description 

3 PVC 80 COUPLING SS 

3x1-1/2 PVC 80 BUSHING SPGxS 

1-1/2 PVC 80 MALE ADAPTER 

1-1/2 PVC 80 90 ELL SS 

829-015 1-112 PVC 80 COUPLING SS 
UPS BLUE 

Be LJ.- ~~ I f'{!G S 0 }e,_IV 0 j d 

A.ny discrepancies must be made known to New Horizon Sales within 5 days of 9/17/2009. 

Unit 

EACH 

EACH 

EACH 

EACH 

EACH 

'v !1/ I V-i? 

~returns accepted without an RGA from New Horizon Sales and ALL returns subject to a restocking fee. 

3 

Ordered Shipped 

1 

1 

2 2 

B/0 

0 

0 

0 

0 

0 



IU~id 
-

WATERW6RKS .. 
•' ' ' 

Local SeiVice, Nationwide 
P.O. Box 1419 
Thomasville, Ga 31799-1419 

I INVOICE 
Branch Address: 

HDSWW - LAS CRUCES NM 

Branch - 118 
1000 Parkhill Dr 
Las Cruces NM 88012 0000 

575/527-4229 

INVOICE# 9553838 

INVOICE DATE 9/24/09 

ACCOUNT# 128110 

SALESPERSON DONALD R POWERS 

BRANCH# 118 

71.46 

Remit To: 

HD SUPPLY WATERWORKS, LTD. 
PO BOX 840700 

11 •• 1.1 •• 1.11 •••• 11 ••••• 11.1.1 •••• 11 •• 1.1.1,1.11 ••• 1 •• 1 •• 11 •• 1 
TATSCH CONSTRUCTION, INC. ooo;oooo 
208 HIGHWAY 180 W ooooo 
SILVER CITY NM 88061 5125 

DALLAS, TX 

Shipped to: 
PHASE 1A-SLUDGE HANDLING 
26675 US HIGHWAY 70 
RUIDOSO DOWNS, NM 

75284 0700 

..... QT.J.9.1'QJ:1.~.R. .. IIQJ2:: .... ~H ... lh .. RP.J.P.Q.fi?.Q .... EH .... J.!.\ ....................................... . 
Return Top Portion With Payment For Faster Credit Thank You For The Opportunity To Serve You. 

HD SUPPLY WATERWORKS P0#-4401128 

2903080Sllll 3 PVC sao CPLG HXH 829-030 

29030BORS015H 3X1-1/2 PVC SCHBO RED BUSH SXH 
SPIGXSOC FLUSH STYLE 837-337 

29015BOAHM 1-1/2 PVC sao MALE ADP 836-015 

29015809llll 1-1/2 PVC SBO 90 HXH 806-015 

2901580S!lll 1-1/2 PVC sao CPLG HXH 829-015 

This transaction is governed by and subject to HD Supply Waterworks standard terms 
and conditions, which are incorporated herein by this reference and accepted. 

To review these terms and conditions, please point your web browser to 
http:flwaterworks.hdsupply.comfTandCf. 

26.18 

1 

1 1 

2 

1 

HDSWW - LAS CRUCES NM 

Branch - 118 
1000 Parkhill Dr 
Las Cruces NM 88012 0000 

THANK YOU FOR YOUR ORDER 
VISIT 

WATERNORKS.HDSUPPLY.COM 
FOR OTHER SERVICES OFFERED 

00000 

We 

12. 04000 EA 12.04 

13 '44000 EA 13.44 

6.50000 EA 13.00 

2. 84000 EA 2.84 

3.96000 EA 3.96 

NET 30 45.28 

Page: 1 
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Angel Campos 

To: 
!Cc: 

'Richard A.Rogers'; 'miguel.chandler@gmail.com' 

Subject: 

RandaiiCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'EdensJr, Walter, NMENV'; 

'williammorris@ruidoso-nm.gov'; Carol Virden; Del Archuleta; 'molzencorbin@windstream.net' 

Ruidoso Phase 1 A Construction - Request for Force Account Task Order for Installation of 

Owner Provided Equipment- Authorization to Proceed 

May 18, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 

Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 

Carol Virden, City of Ruidoso Downs 

Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 

Force Account Task Order for Installation of Owner Provided Equipment 

Authorization to Proceed 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

the New Mexico Environment Department have pre-approved the referenced force account task 

order summarized in the email dated May 14, 2009 (attached below). By receipt of these pre­

approvals, Tatsch Construction is authorized to proceed with this force account task order. 

,These work will be added to the Contract by the Change Order provisions of the Contract 

Documents. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

From: Angel Campos 
Sent: Thursday, May 14, 2009 10:03 AM 

To: 'RandaiiCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 'Carol Virden'; 'EdensJr, 

Walter, NMENV' 
Cc: Del Archuleta; 'molzencorbin@windstream.net' 

Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation of Owner Provided 

Equipment 

May 14, 2009 

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The 

Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor's role and responsibilities for the 

.equipment installation and allows for major adjustments or additional equipment by a change order to the Contract. 

The installation requirements are noted below. 

"C.2 Installation 
1 



r 
I 

a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the 

,b. 

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of 

the Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract. 

Contractor responsible for all coordination to schedule equipment installation verification, startup, testing, and 

operator training with the equipment manufacturer." 

ENGINEER'S REQUEST FOR FORCE ACCOUNT TASK ORDER 

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional 

equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These 

adjustments will be tracked by the Contractor's superintendent and verified by the Project Observer on a daily bases. 

The Engineer will confirm if provided adjustments are the Contractor's responsibility or are the responsibility of the 

Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change 

order provisions of the Contract Documents. 

I am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment 

Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a 

written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order 

to the Contract Documents forth is additional work. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

2 



Angel Cam os 

From: 
:Sent: 
To: 

Cc: 
Subject: 

I concur 

Sandy Edens, P.E. 
Project Manager 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Friday, May 15, 2009 12:51 PM 
Angel Campos; RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; 

williammorris@ruidoso-nm.gov; Carol Virden 
Del Archuleta; molzencorbin@windstream.net 
RE: Ruidoso Phase 1 A Construction - Request for Force Account Task Order for Installation 

of Owner Provided Equipment 

New Mexico f:nvironment Department, CPB 
5500 San An ton io N E 
Albuquerque, NM 87109 
505-222-9512 

From: Angel Campos [mailto:ACampos@molzencorbin.com] 

Sent: Thursday, May 14, 2009 10:03 AM 
To: 'RandaiiCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 'Carol Virden'; EdensJr, 

Walter, NMENV 
Cc: Archuleta, Del; 'molzencorbin@windstream.net' 

Subject: Ruidoso Phase 1A Construction - Request for Force Account Task Order for Installation of Owner Provided 

Equipment 

May 14, 2009 

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The 

Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor's role and responsibilities for the 

equipment installation and allows for major adjustments or additional equipment by a change order to the Contract. 

The installation requirements are noted below. 

"C.2 Installation 

a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the 

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of 

the Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract. 

b. Contractor responsible for all coordination to schedule equipment installation verification, startup, testing, and 

operator training with the equipment manufacturer." 

ENGINEER'S REQUEST FOR FORCE ACCOUNT TASK ORDER 

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional 

equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These 

adjustments will be tracked by the Contractor's superintendent and verified by the Project Observer on a daily bases. 

The Engineer will confirm if provided adjustments are the Contractor's responsibility or are the responsibility of the 

Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change 

order provisions of the Contract Documents. 

I am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment 

Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a 

'written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order 

to the Contract Documents for this additional work. 

1 



Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

This inbound email has been scam1ed by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and 

may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is 

prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not 

the intended recipient, please contact the sender and destroy all copies of this message.-- This email has been 

scanned by the Sybari - Antigen Email System 
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Angel Campos 

From: 
~sent: 

To: 
Subject: 

Randall Camp [randallcamp@ruidoso-nm.gov] 

Monday, May 18, 2009 9:33AM 
Angel Campos 
RE: Ruidoso Phase 1A Construction- Request for Force Account Task Order for Installation 

of Owner Provided Equipment 

I concur on behalf of the Village of Ruidoso. 

From: Angel Campos <ACampos@molzencorbin.com> 

Sent: Thursday, May 14, 2009 10:02 AM 

To: 'RandaiiCamp@ruidoso-nm .gov' < RandaiiCamp@ruidoso-nm.gov>; 'cordpwd@zianet.com' <cordpwd@zianet.com >; 

'williammorris@ruidoso-nm.gov' <williammorris@ruidosocnm.gov>; 'Carol Virden' <carolvord@zianet.com>; 'EdensJr, 

Walter, NMENV' <Sandy.Edens@state.nm.us> 

Cc: Del Archuleta <DArchuleta@molzencorbin.com>; 'molzencorbin@windstream.net' <molzencorbin@windstream.net> 

Subject: Ruidoso Phase lA Construction - Request for Force Account Task Order for Installation of Owner Provided 

Equipment 

May 14, 2009 

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The 

Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor's role and responsibilities for the 

equipment installation and allows for major adjustments or additional equipment by a change order to the Contract. 

The installation requirements are noted below. 

i "C.2 Installation 

a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the 

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility of the 

Contractor. Major adjustments or additional equipment will be processed as a change order to the Contract. 

b. Contractor responsible for all coordination to schedule equipment installation verification, startup, testing, 

and operator training with the equipment manufacturer." 

ENGINEER'S REQUEST FOR FORCE ACCOUNT TASK ORDER 

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional 

equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These 

adjustments will be tracked by the Contractor's superintendent and verified by the Project Observer on a daily bases. 

The Engineer will confirm if provided adjustments are the Contractor's responsibility or are the responsibility of the 

Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change 

order provisions of the Contract Documents. 

I am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment 

Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a 

written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order 

to the Contract Documents for this additional work. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

1 
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Angel Campos 

From: 
:sent: 
To: 
Subject: 

Angel: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 

Friday, May 15, 2009 2:16 PM 
Angel Campos 
Re: Ruidoso Phase 1A Construction- Request for Force Account Task Order for Installation 

of Owner Provided Equipment 

1 herewith pre approve your recommendation to allow Tatsch Construction to proceed on force account basis to make 

necessary adjustments in owner provided equipment. 

Cleatus Richards 
City of Ruidoso Downs 

Ill 

----- Original Message ----­
From: Angel Campos 
To: 'RandaiiCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 'Carol Virden'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; 'molzencorbin@windstream.net' 

Sent: Thursday, May 14, 2009 10:02 AM 
Subject: Ruidoso Phase 1 A Construction - Request for Force Account Task Order for Installation of Owner Provided 

. Equipment 

May 14, 2009 

Tatsch Construction has communicated installation and connection conflicts with the Owner provided equipment. The 

Contract Documents in Section 01010, Paragraph 1.02C addresses the Contactor's role and responsibilities for the 

equipment installation and allows for major adjustments or additional equipment by a change order to the Contract. 

The installation requirements are noted below. 

"C.2 Installation 

a. Contractor is responsible for all coordination with the manufacturer regarding the installation of the 

equipment. Minor adjustments required to accommodate and install the equipment will be the responsibility 

of the Contractor. Major adjustments or additional equipment will be processed as a change order to the 

Contract. 

b. Contractor responsible for all coordination to schedule equipment installation verification, startup, testing, and 

operator training with the equipment manufacturer." 

ENGINEER'S REQUEST FOR FORCE ACCOUNT TASK ORDER 

A force account (time and materials) task order is suggested by the Engineer to track major adjustments or additional 

equipment provided by the Contractor to accommodate the installation of the Owner provided equipment. These 

adjustments will be tracked by the Contractor's superintendent and verified by the Project Observer on a daily bases. 

The Engineer will confirm if provided adjustments are the Contractor's responsibility or are the responsibility of the 

Owner. The Contractor will be compensated for the installation adjustments outside his scope of work by the change 

order provisions of the Contract Documents. 

1 



I am requesting pre-approval from the Village of Ruidoso, City of Ruidoso Downs and the New Mexico Environment 

Department to allow the Tatsch Construction to proceed with this task under a force account method. Please provide a 

written reply to this request. After completion of the additional work, the Engineer will prepare a formal change order 

to the Contract Documents for this additional work. 

Sincerely, 

Angel Campos 

Molzen-Corbin & Associates 

acampos@molzencorbin.com 

(505) 242-5700 

No virus found in this incoming message. 

Checked by AVG- www.avg.com 

Version: 8.5.329 I Vims Database: 270.12.29/2114- Release Date: 05/14/09 06:28:00 
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Angel Campos 

From: 
Sent: 
To: 
Subject: 

Angel: 

Cleatus Rich"Jrds [cordpwd@ruidosodowns.us] 
Tuesday, November 24, 2009 11:56 AM 
Angel Campos 
Re: Ruidoso Phase 1A- CP#31 Force Account for Owner Furnished Equipment- Completed 

Work 

This is to acknowledge receipt of Tatsch change proposal # 31 verifying cost of $ 3,121.14 

for labor and materials to modify and install owner provided equipment and concur therewith. 

Cleatus Richards 
City of Ruidoso Downs 
----- Original Message 
From: "Angel Campos" <acampos@molzencorbin.com> 

To: "'Randall Camp'" <randallcamp@ruidoso-nm.gov>; <cordpwd@ruidosodowns.us>; "EdensJr, 

Walter, NMENV" 
<Sandy.Edens@state.nm.us>; <LisaSanchez@ruidoso-nm.gov>; "Richard A.Rogers" 

<richard.a.rogers@tatschconstruction.com> 
Cc: "Del Archuleta" <darchuleta@molzencorbin. com>; "Ron Mosher" 

<rmosher@molzencorbin.com>; "Miguel Chandler" 

<miguel@tatschconstruction.com> 
Sent: Tuesday, November 24, 2009 8:32 AM 
Subject: Ruidoso Phase 1A - CP#31 Force Account for Owner Furnished Equipment - Completed 

Work 

, November 24, 2009 

TO: Randall Camp, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department Richard Rogers, Tatsch Construction 

RE: Force Account Task Order for Installation of Owner Provided Equipment Work Provided by 

Tatsch Construction Summarized in CP#31 

This force account task order was approved by the Owner and NMED on May 18, 2009. The 

purpose of the force account task order was to allow Tatsch Construction to provide necessary 

adjustments to complete the installation of the owner Furnished equipment. The attached CP#31 

summarizes the work provided by Tatsch Construction to complete the equipment installation. 

The additional work provided is listed below: 

Item A. Install aluminum covers at the BFP conveyor wall opening a. Labor: $1.082.23 b. 

Materials: $379.60 

Item B. Install handrail in front of electrical box at BFP and add handrail at BFP Westside 

2ft opening. 
a. Labor: $853.73 
b. Materials: $0 

Item C. Install splash guard skirt at BFP conveyor wall opening a. Labor: $51.86 b. 

Materials: $100.45 

Item D. Install solenoid valve at BFP 
a. Labor: $155.98 



b. Materials: $71.46 

Total Labor: $2,14~.80 
Total Materials: $551.51 

The attachments include time sheet records, verification of man-hours provided for each item 
above by the Project Observer, and invoices for materials. 

Change Proposal #31 includes the allowable markups for a total cost of $3,127.14. This 
amount will be added to the Contract Price by the change order provisions of the Contract 
Documents. 

Please call me should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 
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